Annual Infrastructure  Status Report 2014 by unknown
In accordance with the Code of Iowa, Sections 8.57 and 8A.321, this annual report summarizes the status of all ongoing building-related projects for which 
appropriations  from the Rebuild Iowa Infrastructure Fund, the Vertical Infrastructure Fund, Ijobs or the Tobacco Settlement Trust Fund have been made 
to the Department of Administrative Services. The report includes projects for which funding reverted in 2014 as well as ongoing projects. The column reflecting
available balances for each appropriation is the sum of the total funds less the total contracted funds. The available balance totals do not include reverted amounts.
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Major Maintenance
Description of the Work:
Major maintenance projects statewide for twelve agencies and divisions participating in the Vertical Infrastructure Program, including the Department of 
Administrative Services; the Department of Commerce,  Alcoholic Beverages Division; the Department of Corrections; the Department of Cultural Affairs; 
the Department of Education, including Iowa Public Television and Iowa Vocational Rehabilitation Services; the Department of Human Services; Iowa Law 
Enforcement Academy; the Department of Public Safety; Terrace Hill; Iowa Veterans Home and Iowa Workforce Development. 
Progress of the Work:
Work is on-going and many projects have been completed. A complete list of projects is available online at http://das.iowa.gov/financials/.
Estimated Completion Date:  June 2018
Total Estimated Cost:
Total estimated cost represents major maintenance appropriations since 2009. Additional funding sources include agency operations funds for specific projects.
Please note 0C99 was appropriated in two consecutive fiscal years: $6,860,252 was appropriated in FY2009 and another $3,000,000 was added in FY2010. R523 was
also appropriated in two consecutive fiscal years: $10,250,000 was appropriated in FY2013 and $4,000,000 was appropriated in FY14 ($2,000,000 of the FY14 amount
was deappropriated). The appropriations have been combined into one total line each for 0C99 and R523 below.
Financial Summary for Major Maintenance:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2009 RBCF T099 6/30/2014 $7,764,671 $0 $7,764,671 $7,764,671 $7,764,671 $7,764,671 $0 $0 
2010 RBCF 0C99 6/30/2014 $9,860,252 $162,504 $10,022,756 $10,022,756 $10,022,756 $10,022,756 $0 $0 
Subtotal for Reverted Major Maintenance: $17,624,923 $162,504 $17,787,427 $17,787,427 $17,787,427 $17,787,427 $0 $0
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2012 RBCF 064T 6/30/2015 $500,000 $0 $500,000 $500,000 $495,819 $488,226 $7,593 $4,181 
2012 RBC2 070T 6/30/2015 $2,020,000 $0 $2,020,000 $1,965,960 $1,517,311 $1,395,971 $121,340 $502,689 
2012 TSTF II M942 N/A $970,310 $10,457 $980,767 $956,362 $923,446 $906,760 $16,686 $57,320 
2012 TSTF II M198 N/A $551,960 $0 $551,960 $551,960 $550,990 $550,990 $0 $969 
2013 RIIF 0R59 6/30/2016 $2,700,000 $5,500 $2,705,500 $2,582,814 $1,916,126 $1,749,228 $166,898 $789,374 
2014 RIIF 0CE3 6/30/2015 $11,310,648 $4,208 $11,314,856 $11,319,065 $8,165,986 $6,465,406 $1,700,580 $3,148,870 
2014 RIIF R523 6/30/2017 $12,250,000 $158,303 $12,408,303 $12,267,553 $11,908,353 $11,010,586 $897,767 $499,950 
2015 RIIF R524 6/30/2018 $14,000,000 $0 $14,000,000 $10,638,106 $190,463 $14,502 $175,961 $13,809,538 
Total for Major Maintenance: $61,927,841 $340,971 $62,268,812 $58,569,247 $43,455,921 $40,369,096 $3,086,825 $18,812,891
Infrastructure Appropriations for Facilities Statewide
$62,268,812
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Routine Maintenance
Description of the Work:
Routine, recurring and preventative maintenance for state-owned facilities at the Capitol Complex and statewide for the same twelve agencies and divisions 
participating in the Vertical Infrastructure Program.
Progress of the Work:
All funds were distributed to agencies on a square foot basis. No new funds were received in FY2011, 2012, 2013, 2014, or 2015. 
Completion Date:  Not applicable, all unspent funds reverted in 2013.
Total Cost: Not applicable, all unspent funds reverted in 2013.
Financial Summary for Routine Maintenance: Not applicable, all unspent funds reverted in 2013.
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
$61,927,841 $340,971 $62,268,812 $58,569,247 $43,455,921 $40,369,096 $3,086,825 $18,812,891
Total Infrastructure Appropriations for 
Facilities Statewide:
Infrastructure Appropriations for Facilities Statewide
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West Capitol Terrace/Removal of Parking Lots 7 & 8
Description of the Work:
Funding has been provided for planning and design, including removal of temporary parking lots 7 and 8 west of the Capitol and replacement with an ADA compliant 
walkway between East 7th and Finkbine, including landscaping to create a major public greenspace at the west entrance to the Capitol Complex. 
Progress of the Work:
The parking lots were removed in the summer of 2006. Phase 1 work was completed in 2007. Phase 2 work and the removal of the Row House, including extension
of the west plaza pavers, was completed in 2014.
Completion Date:  June 2014
Total Cost:
Financial Summary for West Capitol Terrace/Removal of Parking Lots 7 & 8:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2008 RIIF 014T 6/30/2014 $1,600,000 $44,925 $1,644,925 $1,644,925 $1,644,925 $1,644,925 $0 $0 
Capitol Interior and Exterior Restoration
Description of the Work:
On-going interior and exterior restoration of the State of Iowa’s Capitol, a building on the National Register of Historic Places. More specifically, the intent of this 
project is to bring the Capitol in compliance with the State of Iowa Building Code while restoring the Capitol’s historic look.
Progress of the Work:
In the center of the 1st floor rotunda, installed a replica of the original glass floor. Replaced the existing drop cords on the floor of the Law Library with hard wired 
electrical outlets routed under the floor. Installed a large filter as the Capitol Complex chilled water system enters the Capitol. Installed 20 fan coil units on the 
ground, first, and second floors to increase ventilation. Removed redundant mechanical piping from the southwest corner of the Attic to eliminate numerous 
water leaks. Upgraded the House of Representatives voting console outlets.  Installed a lightning protection system.
Completion Date:  June 2014
Total Cost: 
Financial Summary for Capitol Interior and Exterior Restoration:
The official reversion date for 0R58 is 6/30/2016; however, the majority of funds were expended prior to 6/30/2014 so the remaining $81 balance was reverted early.
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2010 RIIF 17T 6/30/2014 $5,000,000 $11,904 $5,011,904 $5,011,904 $5,011,890 $5,011,890 $0 $14 
2014 RIIF 0R58 6/30/2016 $330,000 $0 $330,000 $329,919 $329,919 $329,919 $0 $81 
Total for Capitol Restoration: $5,330,000 $11,904 $5,341,904 $5,341,823 $5,341,809 $5,341,809 $0 $95
Infrastructure Appropriations for Capitol Complex Facilities
$1,644,925
$5,341,809
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Relocation and Leasing Assistance
Description of the Work:
Funding is for move-related expenses, temporary lease costs, tenant improvements at leased locations and other locations, and other relocation expenses related to 
renovation of and movement into buildings on the Capitol Complex. This funding enables selected agencies that are currently paying for leases off-complex to return 
to the Capitol Complex. It also allows for the temporary relocation of agencies on the Capitol Complex to off-complex locations, as may be required from time to time 
depending upon changing program needs. 
Progress of the Work:
Improvements were made in the Grimes Building basement for the Department of Education.  Relocated the Office of Drug Control Policy from Wallace 
to the Oran Pape Building due to legislation.  Relocated all Iowa Building tenants.  Iowa College Student Aid Commission (ICSAC) was relocated to leased space  
and received rent and communications cost assistance. The Department for the Blind record storage was relocated back to its central office.  DOC Pharmacy was 
relocated to a newly renovated building at Mitchellville.  ICN Circuits for Racing & Gaming were moved out of the Iowa Building to 1300 Des Moines St.  In FY14,
DMACC was reimbursed for its renovation costs in the Iowa building, prorated for its tenure.  Funds were used for start up of the Public Information Board and for 
the relocation of the Iowa Insurance Division from River Hills to the Ruan building.  Funds were used to relocate DNR from its leased location at 401 SW 7th to the 
Wallace building.  GSE was consolidated to FMC.  A workplace environmental anaysis was conducted pursuant to legislation.  Equipment from the Iowa building was 
removed and the entire building was vacated. Relocated the cell towers from the roof of the Iowa Building.  
Completion Date: June 2014
Total Cost:
$5,625,066 was appropriated between 2003 - 2005, with reversion dates between 2006 - 2009, and an additional $1,824,500 was appropriated in 2008, with a 
reversion date of 6/30/2014. The appropriations have been combined into one line below.
Financial Summary for Relocation and Leasing Assistance:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Amount 
Reverted
2008 RIIF R08 6/30/2014 $7,449,566 $858,884 $8,308,450 $7,057,814 $7,057,814 $7,057,814 $0 $1,250,636 
Infrastructure Appropriations for Capitol Complex Facilities
$7,057,814
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Historical Building Exterior Repairs
Description of the Work:
Exterior repairs and related improvements to the State Historical Building. 
Progress of the Work:
Phase 1 of the granite replacement and reinforcing is complete.  Phase 2 and phase 3 of the exterior repairs are on hold pending additional funding and a 
decision on a potential major renovation project. Remaining funding, including additional funding provided by the Department of Cultural Affairs, will be used for
museum planning.
Estimated Completion Date:  June 2015
Total Estimated Cost:  $2,200,000
Financial Summary for Historical Building Exterior Repairs:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2012 RBCF 061T 6/30/2015 $1,200,000 $1,000,000 $2,200,000 $2,200,000 $1,853,122 $1,504,673 $348,449 $346,878 
Lucas Building-Secretary of State
Description of the Work:
Infrastructure improvements, including fire safety and security systems, in the Secretary of State offices.
Progress of the Work:
Currently in the planning stages to determine the remaining scope of work.
Estimated Completion Date:   June 2015
Total Estimated Cost:  TBD
Financial Summary for Lucas Building-Secretary of State:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2012 RIIF 060T 6/30/2015 $45,000 $0 $45,000 $45,000 $2,249 $2,249 $0 $42,751 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
$15,624,566 $1,915,713 $17,540,279 $16,289,561 $15,899,919 $15,551,470 $348,449 $389,629
Infrastructure Appropriations for Capitol Complex Facilities
Total Infrastructure Appropriations for 
Capitol Complex Facilities:
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Toledo Cottage Renovation
Description of the Work:
Interior upgrades to Palmer Cottage, including updated lighting and finishes.
Progress of the Work:
Construction is complete and DAS is in the process of closing out all contracts.
Estimated Completion Date:  June 2016
Total Estimated Cost:  $480,370
Financial Summary for  Toledo Cottage Renovation:
Fiscal 
Year
Funding 
Source
Accounting 
Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2013 RIIF 053T 6/30/2016 $500,000 $0 $500,000 $500,000 $480,370 $462,174 $18,196 $19,630 
$500,000 $0 $500,000 $500,000 $480,370 $462,174 $18,196 $19,630
Appropriated 
Amount Additional Total Funds
Total 
Budgeted
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
$78,052,407 $2,256,684 $80,309,091 $75,358,808 $59,836,210 $56,382,740 $3,453,470 $19,222,150
Infrastructure Appropriations for Human Services Facilities
Grand Total All Infrastructure 
Total Human Services Infrastructure 
Appropriations:
All Infrastructure Appropriations
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